Annual Procurement Plan (REVISED)
For the Budget Year 2017

: APP Revised
1 11-29-2016
: CABALLES, CHRISTINE

Procurement Mode
Prepared On
Prepared By

Remarks
CODE PROCUREMENT PMO/ MODE OF ADS/POSTOF  SUB/OPEN NOTICE OF CONTRACT SOURCE_OF_FUNDS  ESTMATED BUDGET (PHP) co REMARKS
(PAP) PROGRAM/PROJECT  END-USER PROCUREMENT IB/REI OF BIDS AWARD SIGNING TOTAL MODE (BRIEF DESCRIPTION OF PROGRAM/PROJECT)
131-02 BI pipes & fittings MSSD-ELRCTRO Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 317,554.50 317,554.50
131-02 Bl pipes & fittings MSSD-FABRICATION  Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 218,237.70 218,237.70
131-02 CC/CL pipes MMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 115,000.00 115,000.00
131-02 Cl pipes & fittings MMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 44,570.40 44,570.40
131-02 Cl pipes & fittings MMD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 4,222.00 4,222.00
131-02 DI pipes & fittings MMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 207,618.90 207,618.90
131-02 Gl pipes & fittings MMD/MSSO-FABRICATION Competitive Bidding 12/22/2016 01/17/2017 02/21/2017 02/24/2017 Corp Budget 9,743,370.23 9,743,370.23
131-02 Gl pipes & fittings MMD/PDO/EWRD/MSSD Competitive Bidding 04/20/2017 05/09/2017 06/13/2017 06/16/2017 Corp Budget 7,207,994.40 7,207,994.40
131-02  PE pipes & fittings MMD Competitive Bidding 12/22/2016 01/17/2017 02/21/2017 02/24/2017 Corp Budget 684,700.00 684,700.00
131-02  PE pipes & fittings ~ MMD Competitive Bidding 04/20/2017 05/09/2017 06/13/2017 06/16/2017 Corp Budget 670,960.00 670,960.00
131-02 PPR pipes & fittings MMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 4,756.94 4,756.94
131-02 PVC pipes & fittings MMD Competitive Bidding 12/22/2016 01/17/2017 02/21/2017 02/24/2017 Corp Budget 920,466.35 920,466.35
131-02 PVC pipes & fittings MMD Competitive Bidding 04/20/2017 05/09/2017 06/13/2017 06/16/2017 Corp Budget 701,835.15 701,835.15
131-02 asphalt PMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 1,841,726.25 1,841,726.25
131-02 asphalt PMD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 601,965.00 601,965.00
131-02 auto parts GSD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 1,825,136.80 1,825,136.80
131-02 auto parts GSD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 986,767.40 986,767.40
131-02 bearing GSD/MSSD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 298,498.80 298,498.80
131-02 bearing GSD/MSSD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 63,858.80 63,858.80
131-02  bitumol PMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 226,900.00 226,900.00
131-02 bitumol PMD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 90,760.00 90,760.00
131-02 bolt & nut MMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 240,557.66 240,557.66
131-02 bolt & nut MMD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 212,851.26 212,851.26
131-02 brass fittings MSSD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 12,054.00 12,054.00
131-02  brass fittings MMD Competitive Bidding 12/22/2016 01/17/2017 02/21/2017 02/24/2017 Corp Budget 4,694,591.22 4,694,591.22
131-02  brass fittings MSSD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 6,426.00 6,426.00
131-02  brass fittings MMD Competitive Bidding 04/20/2017 05/09/2017 06/13/2017 06/16/2017 Corp Budget 4,079,477.84 4,079,477.84
131-02 cement MMD/EWRD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 267,305.00 267,305.00
131-02 cement EWRD/MMD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 263,150.00 263,150.00
131-02 chemicals PDD Competitive Bidding 12/22/2016 01/17/2017 02/21/2017 02/24/2017 Corp Budget 6,102,119.76 6,102,119.76
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131-02 pump accessories MSSD Competitive Bidding 04/20/2017 05/09/2017 06/13/2017 06/16/2017 Corp Budget 1,965,985.54  1,965,985.54

131-02 pump spare parts MSSD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 406,829.70 406,829.70
131-02 pump spare parts MSSD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 307,919.80 307,919.80
131-02 ready mix concrete  PMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 123,660.00 123,660.00
131-02 ready mix concrete  PMD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 233,580.00 233,580.00
131-02 ready mix concrete  PMD Shopping 10/09/2017 10/17/2017 12/19/2017 12/19/2017 Corp Budget 82,440.00 82,440.00
131-02 repair clamp MMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 212,174.16 212,174.16
131-02 sand & gravel GSD/MMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 168,501.60 168,501.60
131-02 sand & gravel MMD/GSD/ED Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 130,688.20 130,688.20
131-02 sand & gravel PMD/MMD Shopping 07/10/2017 07/18/2017 09/19/2017 09/19/2017 Corp Budget 110,401.80 110,401.80
131-02 sand & gravel MMD/PMD Shopping 10/09/2017 10/17/2017 12/19/2017 12/19/2017 Corp Budget 106,831.80 106,831.80
501-819 subscription PDD/HRD Direct Contracting 12/26/2016 01/03/2017 02/07/2017 02/20/2017 Corp Budget 112,300.00 112,300.00
131-02 tapping saddle MMD Competitive Bidding 12/22/2016 01/17/2017 02/01/2017 02/24/2027 Corp Budget 2,553,058.95 2,553,058.95
131-02 tapping saddle MMD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 262,916.25 262,916.25
131-02 tools & eqpt PMD/MMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 953,900.26 953,900.26
131-02 tools & eqpt PMD/MMD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 136,731.35 136,731.35
131-02 valve lock SCID Direct Contracting 12/26/2016 01/03/2017 02/07/2017 02/20/2017 Corp Budget 460,000.00 460,000.00
131-02 valves PMD/SCID/MMD Competitive Bidding 12/22/2016 01/17/2017 02/21/2017 02/24/2017 Corp Budget 8,174,849.61 8,174,849.61
131-02 valves PMD/SCID/MMD Competitive Bidding 04/20/2017 05/09/2017 06/13/2017 06/16/2017 Corp Budget 6,186,338.64 6,186,338.64
131-02 valves PMD/PDD Shopping 07/10/2017 07/18/2017 09/19/2017 (09/19/2017 Corp Budget 817,426.05 817,426.05
131-02 water meter MMD Competitive Bidding 12/22/2016 01/17/2017 02/21/2017 02/24/2017 Corp Budget 20,008,075.60 20,008,075.60
131-02 water meter MMD Competitive Bidding 10/12/2017 10/31/2017 11/28/2017 12/04/2017 Corp Budget 19,905,870.40 19,905,870.40
131-02 water meter cuff MMD Shopping 12/19/2016 12/27/2016 03/02/2017 03/02/2017 Corp Budget 321,300.00 321,300.00
131-02 water meter cuff MMD Shopping 04/10/2017 04/18/2017 06/19/2017 06/19/2017 Corp Budget 319,200.00 319,200.00
131-02 wm parts MSSD Direct Contracting 12/26/2016 01/03/2017 02/07/2017 02/20/2017 Corp Budget 5,262,949.57 5,262,949.57
Prepared by; Certified Funds Availabie/ Certified Appropriate Funds Available; Approved by:
CHRISTINE B. MLES FIA BARNIDO /// NOEL R. DALENA ‘./

Manager, Property & Materials Management Department Manager, Budget Division ’ Acting General Manager
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